
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:44 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 111 Date: 09-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 335

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review Submittal 1684R00 "West Deviation Saddle Erection Plan".
- Resumed reviewing Submittal 1570R00 "West Deviation Saddle Grout Mock Up Plan".
- Continued to file and process grouting, stressing, and concrete paperwork.
- See Lalit's diary for Conco/ABF labor, equipment and other operations.

Attachment

Lieberr crane moving the Grove crane back onto the W2 cap beam
today.

The jib section was being placed onto the Manitowoc Ringer crane
mobilized near the north end of W2 today.
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Conco carpenters began to start constructing the forms for the W2W
retaining wall precast slabs today.
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